
 

 

Meeting Notes 

Powell SIT Meeting 
4/21/2016 
9AM 
Powell ES, 1350 Upshur St NW, Washington, DC  
Facilitator: Toussaint Webster 

 

Overview: 
Objectives: 
To update the SIT on progress including the front ramp/stair design, back temporary ramp, and 
back stairs demolition; To communicate updated timeline 
 

Attendance: 

1  Tessy Pineda  15  Erika Landberg 

2  Desyi Vasquez  16  Ken Forsberg 

3  Andreina Laffargue  17  Christine Miller 

4  Kira Moore  18  Sanam Toossi 

5  Lisa Strzepek  19  Lauren Manning 

6  Theodore Hinton  20  Greg Huebner 

7  Deepa Shukla  21  Hiroko Akaike 

8  Regina Meyers  22  Jonathan Clay 

9  Carla Ferris  23  Christine Stoessel 

10  Bryce Carpenter  24  Claudia Silva 

11  Eric Vance  25  Natalia FullerWalker 

12  Cassandra Davenport  26  Reeve Johnson 

13  Toussaint Webster  27  Novella Brady  

14  Rick Schneider  28  Sean Garganio 
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Notes: 
Issue  Comments 

Building D Layout 
Recap + Landscape Plan 

▪ Rick Schneider presented both floors of the Building D plan 

 

Questions/Comments from SIT  Answers from DCPS/DGS: 

▪ With the glass door, what will security be? We have had theft from the back in the 
past? We will have locks on the doors and cameras pointing at them. 

▪ Will there be a key to come in and out of the door? No, there will be a key fob for 
Powell staff. 

▪ Existing Cafeteria/Auditorium/Gym: Are you removing equipment? Yes, the plan is 
to remove all kitchen equipment from the current cafeteria. There will also be new 
table and chair storage in the back. 

▪ Is there any plan for auditorium sound? Yes, speakers and plugins. We are still 
working on the details/specifications. 

▪ Will there be custodial space? There will be a first floor loading dock and custodial 
storage, plus basement custodial storage. We are still working with the school to 
identify other spaces. 

▪ Does the elevator go all the way down to the basement? No, there will only be 
stairs. 

▪ DGS has a big plan for solar, is Powell one of the schools? We have not discussed it 
as a strategy. Some of the schools that are undergoing modernization are being 
primed for solar infrastructure. So far, there are no plans to do so for Powell. Instead 
of solar roofs, we will have installed green roofs.  

▪ Are you working to receive the ECE accreditation requirements through National 
Association for the Education of Young Children (NAYCE)? Yes, we are working with 
the school. 

▪ Do you have information on boiler room flood repairs? We are still working on it. 
There is no update from last time other than that we know there is need for storage. 
There is a water issue. We need to get to the source and figure out how to pay for it. 
The roofing contractor has conducted some initial examinations. Will there be 
information about it at the May meeting? We will work to provide answers or at 
least progress. 

▪ Will building D have a mop closet to get water and fill up the bucket? We will look at 
plans and let you know. 
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Front Entrance 

 

▪ ADA ramp and renovated stairs is projected to be complete in Summer 2016 

▪ ADA ramp will be located on west side of front entrance 

▪ Built into the hill 

▪ Plans for bike racks are included 

 

Questions/Comments from SIT  Answers from DCPS/DGS: 

▪ In front, once the ramp is finished, will there be changes to the grassy bank/hill? 
Yes, the ramp will be built into the hill/bank. 

Building D Stair Tower  ▪ Rick Schneider presented drawings of the Building D Stair Tower  

 

Questions/Comments from SIT  Answers from DCPS/DGS: 

▪ Is the stair conditioned space? No, it is not conditioned space.  

Schedule and 
Upcoming Activities  

Construction Start Dates: Fechas De Principio de Construcción:  

▪Construction of Temporary Ramp at Existing Parking Lot (Auditorium Entrance)  
Completed Construcción de Rampa Temporal en el Parqueadero Existente (Entrada al 
Auditorio)  Completado  

▪Demolition of basement stairs – Completed Demolición de las escaleras del sótano – 
Completado  

▪Excavation for basement and footings – In Progress Excavación del sótano y del 
zapatas – En Progreso  

▪2 Weeks following basement stair demolition  Installation of Foundation Piers Dos 
semanas después de la demolición de las escaleras del sótano  Instalación de pilares 
de fundación. 

▪ Progress photos were shown in the presentation 

Schedule and 
Upcoming School 
Construction Activities 
Lista y Próximas 
Actividades de 
Construcción Escolar 

▪ Construction Start Date: Week of April 4, 2016 Fechas De Principio de Construcción: 
04 de Abril, 2016  

▪ Projected Construction Completion Date: February 2017 Fecha prevista de finalización 
de la construcción : February 2017  

▪ Priority Areas: Front entrance – Summer 2016 Entrada frontal Parking 
Estacionamiento Playground Patio de recreo 

 

Questions/Comments from SIT  Answers from DCPS/DGS: 

▪ What is the playground/parking lot timeline? We are still developing the details for 
the playground. There is no fullfledged plan beyond the fact that there will be two 
separate playgroundsone for Early Childhood Education (ECE), and one for 
Elementary Education students. Parking will be 46 + 10 spaces in two locations. We 
will show the design in next month’s meeting. 
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▪ If the project will be done in February 2017, will we not move in until next year? 
DCPS’s goal is to move in as quickly as possible. Before everyone moves in, furniture 
and equipment must be 100% functional, everything must be tested, and the 
Department of Health must sign off. 

▪ Does the February date include furniture and equipment? Yes 
▪ Will the auditorium be touched before summer ‘17? Building D is the focus. It would 

be difficult to take it out of commission during the school year, so we will have to plan 
with Powell leadership to prioritize the time for that portion of the project. 

▪ With prioritizing parking and the playground, will these be ready by fall 2016? We 
know that playground equipment has long lead time. Order dates are important, so it 
is not likely. The goal is to get a detailed design within the next 2 months. 

▪ Will construction staging space impede parking and playground? In an idea world, it 
would not impede the playground, but both are likely. We will know for sure when 
designs are finalized. A major concern is ensuring that such spaces are safe for 
students. 

▪ The ANC has very strong feelings about the parking lot. We are worried that a 
petition could delay the project to 2018. There is an ANC meeting in May. We will 
provide an update and continue to work with them. 

Closing  ▪ Contact, with questions and concerns: toussaint.webster@dc.gov and 
www.engagedcps.org 

▪ Next meeting: May 19, 2016, 9AM 
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